COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2001

ESTI MATE SUMVARY 11:08: 03
CONTI D C13179 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13179-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TI ME ALLOWN 153 WORK DAYS
COLFAX AND FEDERAL | NTERCHANGE | MPROVEMENTS PERCENT TI ME: 50. 33 ORI G TI ME ALLOWN 150 WORK DAYS

PRQIECT NO CC 2873-110
COLFAX AND FEDERAL | NTERCHANGE | MPROVEMENTS

NAVE OF ROAD: SH 287

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 05/ 25/ 2001 DATE TI ME STARTED 01/16/2001
6663 COLORADO BLVD. DATE LET 11/ 16/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2000 DATE TI ME STOPPED 09/ 04/2002
DATE CONTRACT EXECUTED  01/11/2001 DATE ACCEPTED 09/ 04/ 2002
COMMERCE CI TY CO 80022 303/ 287-8905 DATE NOTI CE TO PROCEED 01/ 16/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,719, 164.27 PARTI Cl PATI NG $ 91, 200. 00 $ 0.00
AWARD PRQIECT AM: $ 1,598,073.03 NON- PARTI Cl PATI NG 469, 953. 23 125, 155. 50
PERCENT COWPLETE: 32. 64% TOTAL EARNI NGS 561, 153. 23 125, 155. 50
FUNDS AVAI LABLE: $ 1,158, 011.04 STOCKPILED MATER ALS 4,439. 84 -2,821.04
GROSS EARNI NGS 565, 593. 07 122, 334. 46
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,517. 30 -1,877.33
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 558, 075. 77 120, 457. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT  DUE 558, 075. 77 120, 457. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 120,457.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 250 3, 000. 00
12, 000. 00000 0. 750 9, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 6. 000 4.000
EACH 2.000 2,000. 00
1, 000. 00000 6. 000 6, 000. 00
0015 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 302. 000 302. 000
SY 0. 000 0. 00
10. 00000 302. 000 3, 020. 00
0020 202-00035 REMOVAL CF PI PE 534. 000 496. 000
LF 38. 000 456. 00
12. 00000 534. 000 6, 408. 00
0025 202- 00090 REMOVAL OF DELI NEATOR 4.000 0. 000
EACH 4.000 40. 00
10. 00000 4.000 40. 00
0030 202-00200 REMOVAL CF S| DEWALK 937. 000 0. 000
SY 598. 000 3, 588. 00
6. 00000 598. 000 3, 588. 00
0035 202-00201 REMOVAL OF CURB 2, 165. 000 1, 415. 000
LF 0. 000 0. 00
4.00000 1,415. 000 5, 660. 00
0040 202-00202 REMOVAL COF GUTTER 1, 996. 000 1, 296. 000
LF 0. 000 0. 00
5. 00000 1, 296. 000 6, 480. 00
0045 202-00203 REMOVAL OF CURB AND GUTTER 1, 445. 000 301. 000
LF 871.000 3,484.00
4.00000 1,172.000 4, 688. 00
0050 202-00220 *REMOVAL OF ASPHALT MAT 5, 645. 000 363. 000
SY 2, 394. 000 15, 561. 00
6. 50000 2,757.000 17, 920. 50
0055 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 10, 663. 000 0. 000
SY 0. 000 0. 00

2. 60000 0. 000 0.00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 249. 000 187. 000
SF 0. 000 0. 00
2.00000 187. 000 374.00
0065 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0070 202-00810 *REMOVAL OF GROUND SI GN 21. 000 6. 000
EACH 7.000 350. 00
50. 00000 13. 000 650. 00
0075 202-00821 *REMOVAL OF SI GN PANEL 5. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0080 202-01000 *REMOVAL OF FENCE 1, 350. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0085 202-01140 REMOVAL OF GUARDRAI L TYPE 4 783. 000 590. 000
LF 0. 000 0. 00
9. 00000 590. 000 5, 310. 00
0090 202-04000 PLUG STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 202- 04005 CLEAN VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0100 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 0. 000 0. 000
(14 0. 000 0. 00
9. 50000 0. 000 0. 00
0101 203-00012 UNCL EXCAV (CIP) (SPEC) CMO #2, ADDI Tl ONAL 8, 035. 000 1, 413. 000
COSTS- UNCLASSI FI ED EXCAVATION (Cl P)
cY 2, 045. 000 31, 186. 25
15. 25000 3, 458. 000 52, 734. 50
0105 203-01597 *POTHOLI NG 13. 000 1. 000
HOUR 0. 000 0. 00

130. 00000 1. 000 130. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 206-00000  STRUCTURE EXCAVATI ON 473. 000 348. 000
cY 125. 000 1, 500. 00
12. 00000 473.000 5, 676. 00
0115 207-00205 TOPSO L 2, 195. 000 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0120 208-00011 EROCSI ON BALES (VEED FREE) 14. 000 12. 000
EACH 0. 000 0.00
16. 00000 12. 000 192. 00
0125 208-00020 SILT FENCE 881. 000 521. 000
LF 0. 000 0.00
1. 75000 521. 000 911. 75
0130 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0135 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0140 210-00815 *RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0145 210-04025 *MODI FY STRUCTURE 3. 000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0150 210- 04050 ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0155 212-00011  *SEEDI NG ( LAVN) 4. 500 0. 000
ACRE 0. 000 0.00
275. 00000 0. 000 0. 00
0160 212-00047 *SO L PREPARATI ON ( SPECI AL) 4.100 0. 000
ACRE 0. 000 0.00
8, 800. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 212-00050 *SCD 1, 815. 000 0. 000
SF 0. 000 0.00
0. 50000 0. 000 0. 00
0170 213-00002 *MJLCH NG (VEED FREE HAY) 4. 500 0. 000
ACRE 0. 000 0.00
700. 00000 0. 000 0. 00
0175 213-00061  *MJLCH TACKI FI ER 450. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0. 00
0180 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 6. 000 0. 000
EACH 0. 000 0.00
315. 00000 0. 000 0. 00
0185 215-00100 *TRANSPLANT TREE (OVER 6 | NCH) 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0190 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0. 250
LS 0. 000 0.00
3, 000. 00000 0. 250 750. 00
0195 250-00110 *HEALTH AND SAFETY OFFI CER 19. 000 12. 000
HOUR 0. 000 0.00
65. 00000 12. 000 780. 00
0200 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 285. 260 105. 490
TON 43. 250 5, 406. 25
125. 00000 148. 740 18, 592. 50
0205 403-33841  *HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,201. 160 325. 150
TON 0. 000 0.00
45. 00000 325. 150 14, 631. 75
0210 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 892. 000 0. 000
GAL 0. 000 0.00
1. 75000 0. 000 0. 00
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 71. 900 71. 900
cY 0. 000 0.00
250. 00000 71. 900 17, 975. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 597. 000 426. 000
LF 171. 000 6, 840. 00
40. 00000 597. 000 23, 880. 00
0225 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 0. 000
EACH 2.000 1, 720. 00
860. 00000 2.000 1, 720. 00
0230 604-00305 *INLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0235 604-00310 *INLET TYPE C (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0240 604-16005 *INLET TYPE 16 (5 FOOT) 5. 000 4. 000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7, 200. 00
0245 604-16505 *INLET TYPE 16 (DOUBLE) (5 FOOT) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0250 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 1. 000 3, 300. 00
0255 606-00400 GUARDRAI L TYPE 4 24. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0260 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 169. 000 169. 000
LF 0. 000 0. 00
85. 00000 169. 000 14, 365. 00
0265 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0270 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 607-11525 *FENCE ( PLASTI C) 1,127.000 577.000
LF 550. 000 1, 650. 00
3. 00000 1,127.000 3,381.00
0280 607-11580 *FENCE ( TEMPORARY) 140. 000 140. 000
LF 0. 000 0.00
10. 00000 140. 000 1, 400. 00
0285 607-52905 *END POST (CHAIN LI NK) 1.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0290 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0.00
0295 607-53172 *FENCE CHAIN LINK (72 | NCH) 294. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0300 608-00006 CONCRETE Sl DEWALK (6 | NCH) 1, 903. 000 0. 000
5% 0. 000 0.00
30. 00000 0. 000 0.00
0305 608-00010 CONCRETE CURB RAMP 70. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0.00
0310 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 1, 487. 000 900. 000
LF 525. 000 5,512.50
10. 50000 1,425. 000 14, 962. 50
0315 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1 -B) 2, 856. 000 800. 000
LF 620. 000 6, 820. 00
11. 00000 1, 420. 000 15, 620. 00
0320 609-24004 GUTTER TYPE 2 (4 FQOOT) 145. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
0325 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 6. 000 0. 000
EACH 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 613-00200 *2 | NCH ELECTRI CAL CONDUI T 4,710. 000 758. 000
LF 80. 000 720. 00
9. 00000 838. 000 7,542. 00
0335 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0340 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 629. 000 76. 000
LF 0. 000 0.00
11. 00000 76. 000 836. 00
0345 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 2, 350. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0355 613-32350  *LIGHT STANDARD STEEL (35 FOOT) 14. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0360 613-40000 *CONCRETE FOUNDATI ON PAD 14. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0365 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 14. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0370 613-70251  *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) (I NSTALL 4. 000 0. 000
ONL
" EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0375 614-00011  *SIGN PANEL (CLASS I) 147. 250 40. 250
SF 0. 000 0. 00
19. 00000 40. 250 764.75
0380 614-00012  *SIGN PANEL (CLASS I1) 116. 280 62. 380
SF 0. 000 0.00
21. 00000 62. 380 1, 309. 98



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614-00013  *SIGN PANEL (CLASS I11) 108. 900 16. 000
SF 73. 000 1,679. 00
23. 00000 89. 000 2,047.00
0390 614-00044  *TI MBER S| GN POST 4X4 | NCH 123. 500 23. 500
LF 0. 000 0.00
15. 00000 23.500 352. 50
0395 614-00066  *TI MBER SI GN POST 6X6 | NCH 212. 000 95. 500
LF 37. 000 666. 00
18. 00000 132. 500 2,385. 00
0400 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 15. 000 15. 000
LF 0. 000 0.00
23. 00000 15. 000 345. 00
0405 614-03100 *CONCRETE FQOTI NG ( TRAFFI C SI GNAL POLE) 5. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0410 614-70116  *PEDESTRI AN S| GNAL FACE (16- 16) 8. 000 0. 000
EACH 0. 000 0.00
510. 00000 0. 000 0.00
0415 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 17. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0.00
0420 614-72860  *PEDESTRI AN PUSH BUTTON 4.000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0425 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 4.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0430 614-75848  *TRAFFI C SI GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0.00
0435 614-80313  BARRI CADE (TYPE 3 F-0) 0. 000 0. 000
EACH 0. 000 0. 00

1, 300. 00000 0. 000 0. 00



CONTI D: C13179

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 13179-BID ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO. 0005 11: 08: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ QrY THI' S PERI OD TH S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 614-81011  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM (I NSTALL 3. 000 0. 000
ONL
" EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0445 614-81012  *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM) (I NSTALL 2. 000 0. 000
ONL
" EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0450 614-84450  *TRAFFI C SI GNAL PEDESTAL POLE STEEL (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0455 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 000 2. 000
EACH 0. 000 0. 00
17, 000. 00000 2.000 34, 000. 00
0455 MATERI AL ALLOMNCE | NVO CE PURCHASE PRI CE 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0.00
0460 619-10027 2 | NCH WELDED STEEL Pl PE (JACKED) 495. 000 160. 000
LF 146. 000 730. 00
5. 00000 306. 000 1, 530. 00
0460 MATERI AL ALLOMANCE 2" 383. 700
LF - 146. 000 -204. 40
1. 40000 237.700 332.78
0465 619-10120 12 | NCH WELDED STEEL PI PE 505. 000 168. 000
LF 148. 000 4, 440. 00
30. 00000 316. 000 9, 480. 00
0465 MATERI AL ALLOMNCE 12" 380. 300
LF - 148. 000 -2,616. 64
17. 68000 232. 300 4,107.06
0470 619-50080 *1 | NCH PLASTI C PI PE 1, 700. 000 0. 000
LF 0. 000 0. 00
0. 75000 0. 000 0.00
0475 619-50100 *1-1/4 | NCH PLASTIC PI PE 4, 800. 000 0. 000
LF 0. 000 0. 00
0. 80000 0. 000 0.00



CONTI D: C13179

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 619-50120 *1-1/2 I NCH PLASTIC PI PE 1, 200. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0485 619-50160 *2 | NCH PLASTI C PI PE 3, 700. 000 0. 000
LF 0. 000 0.00
1. 10000 0. 000 0. 00
0490 619-50200 *2-1/2 I NCH PLASTI C PI PE 3, 300. 000 0. 000
LF 0. 000 0.00
1. 25000 0. 000 0. 00
0495 619-50240 *3 | NCH PLASTI C PI PE 4,300. 000 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0. 00
0500 619-50480 *6 | NCH PLASTI C PI PE 2, 600. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0505 623-00205 *4 | NCH POP- UP SPRAY SPRI NKLER 135. 000 0. 000
EACH 0. 000 0.00
18. 25000 0. 000 0. 00
0510 623-00306 *3/4 | NCH POP- UP ROTARY SPRI NKLER 0. 000 0. 000
EACH 0. 000 0.00
33.00000 0. 000 0. 00
0515 623-00308 *1 | NCH POP- UP ROTARY SPRI NKLER 156. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0520 623-01732  *4 | NCH BACKFLOW PREVENTER 1. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0525 623-01832 *4 | NCH PRESSURE REDUCI NG VALVE 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0.00
0530 623-01848 *6 | NCH PRESSURE REDUCI NG VALVE 0. 000 0. 000
EACH 0. 000 0.00
2, 100. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 623-02008 *1 | NCH DRAIN VALVE 18. 000 . 000
EACH . 000 0. 00
160. 00000 . 000 0. 00
0540 623-03108 *1 | NCH AUTOVATI C CONTROL VALVE 1. 000 . 000
EACH . 000 0. 00
250. 00000 . 000 0. 00
0545 623-03112  *1-1/2 | NCH AUTOVATI C CONTROL VALVE 2.000 . 000
EACH . 000 0. 00
275. 00000 . 000 0. 00
0550 623-03116  *2 | NCH AUTOVATI C CONTROL VALVE 37.000 . 000
EACH . 000 0. 00
290. 00000 . 000 0. 00
0555 623-04000 *CONTROL WRE 24 VOLT 45, 000. 000 . 000
LF . 000 0. 00
0. 11000 . 000 0. 00
0560 623-04002 *POAER SOURCE W RE 50. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00
0565 623-04008 *1 | NCH QUI CK- COUPLER VALVE 8. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0570 623-05048 *6 | NCH GATE VALVE 4. 000 . 000
EACH . 000 0. 00
375. 00000 . 000 0. 00
0575 623-07032 4 | NCH WATER METER 1. 000 . 000
EACH . 000 0. 00
6, 600. 00000 . 000 0. 00
0580 623-08148  *48 STATI ON AUTOVATI C CONTROLLER 1. 000 . 000
EACH . 000 0. 00
31, 000. 00000 . 000 0. 00
0585 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 . 540
LS . 200 3, 400. 00
17, 000. 00000 . 740 12, 580. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0586 625-00001  * CONSTRUCTI ON SURVEYI NG (HOURLY) ADDI TI ONAL SURVEY!I NG 4. 000 1. 000
HOUR 0. 000 0.00
100. 00000 1. 000 100. 00
0590 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
100, 000. 00000 0. 600 60, 000. 00
0595 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 100 500. 00
5, 000. 00000 0.500 2,500. 00
0600 627-00001  *PAVEMENT MARKI NG PAI NT 28. 000 2.000
GAL 0. 000 0. 00
75. 00000 2.000 150. 00
0605 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 2, 040. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0610 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0615 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 183. 000 148. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
10. 00000 148. 000 1, 480. 00
0620 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0625 630-00000 FLAGAE NG 528. 000 119. 500
HOUR 112. 500 2,137.50
19. 00000 232. 000 4, 408. 00
0630 630-00002 TRAFFI C CONTROL SUPERVI SOR 73. 000 17. 000
DAY 16. 000 4, 800. 00
300. 00000 33. 000 9, 900. 00
0635 630-00003  UNI FORMED TRAFFI C CONTROL 12. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0640 630-00007  TRAFFI C CONTROL | NSPECTI ON 112. 000 36. 000
DAY 26. 000 1, 950. 00
75. 00000 62. 000 4, 650. 00
0645 630-00020 TRAFFI C CONTROL VEHI CLE 1. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0. 00
0650 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275. 00
0655 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00
0660 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 27. 000 7.000
EACH 3. 000 600. 00
200. 00000 10. 000 2, 000. 00
0665 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 70. 000 32.000
SF 3.000 84. 00
28. 00000 35. 000 980. 00
0670 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 3.000 1. 000
TYPE
) EACH 0.500 1, 250. 00
2,500. 00000 1. 500 3, 750. 00
0675 630-80359 PORTABLE MESSAGE SI GN PANEL 28. 000 19. 000
DAY 9. 000 1,170. 00
130. 00000 28. 000 3, 640. 00
0680 630-80360  DRUM CHANNELI ZI NG DEVI CE 60. 000 17.500
EACH 0. 000 0. 00
70. 00000 17.500 1, 225. 00
0685 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 160. 000 400. 000
LF 120. 000 2, 640. 00
22. 00000 520. 000 11, 440. 00
0690 630-80380  TRAFFI C CONE 100. 000 12.500
EACH 37. 500 525. 00
14. 00000 50. 000 700. 00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11:08: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0700 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 450
LS 0. 050 650. 00
13, 000. 00000 0.500 6, 500. 00
0705 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( ASPHALT) 403. 370 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0715 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70070 F/ A OBTAI N WATER TAP FROM DENVER WATER DEPT. 128, 017. 920 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0750 700-70070 F/ A OBTAI N POVER SOURCE AND LI GHTI NG FROM PSC. 7, 040. 900 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1001 900- 00006 *ADDED | TEM (DOLLAR)/ MCR - 1, MODI FY TRAFFI C SI GNAL 3, 042. 500 3, 042.500
( TEMPORARY)
DOL 0. 000 0. 00
1. 00000 3, 042. 500 3, 042.50

CAT 0200 CURRENT AMI $ 1,627,964.27 $ 122,334.46$  474,393.07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0735 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

30, 000. 00000 1. 000 30, 000. 00
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CONTI D: C13179
PCN: 13179-BI D ESTI MATE RUN 05/ 25/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0005 11: 08: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0740 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00

CAT 0400 CURRENT AMI  $ 91,200.00 %

0.00% 91, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,719,164.27$

122,334.46$% 565, 593. 07



